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ESTIMATE RUN 09/18/2020

ESTIMATE SUMMARY 09:28:15

CONTID: C21790         ESTIMATE NO: 0003 PROG 2005

PCN: 21790-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 88 (BELLEVIEW) UNIVERSITY TO I-25 PERCENT TIME:

PROJECT NO: NHPP0881-030                  

SH 88 (BELLEVIEW) UNIVERSITY T

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,273,336.10 PARTICIPATING $ $ 393,892.95

AWARD PROJECT AMT: 3,223,052.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.33

WORK DAYS

WORK DAYS

95.41%

150,179.00

393,892.95

393,892.95

393,892.95

$

$

$

$

3,123,157.10

0.00

3,123,157.10

0.00

3,123,157.10

-48,345.79

0.00

3,074,811.31

0.00

AMOUNT DUE 3,074,811.31 393,892.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 393,892.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

59.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/26/2020

05/26/2020

09/18/2020

09/18/2020

08/28/2020

12/19/2019

01/06/2020

01/29/2020

05/26/2020
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PCN: 21790-BID    ESTIMATE RUN 09/18/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

116.000

202-00090  
 

1,740.00116.000

1,740.00

116.000

EACH

15.00000

0010 *Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

0.000

SY  

25.00000

0015 *Removal of Sidewalk 396.000

0.000

202-00200  
 

9,900.00396.000

0.00

396.000

SY  

25.00000

0020 *Removal of Curb and Gutter 820.000

0.000

202-00203  
 

10,660.00820.000

0.00

820.000

LF  

13.00000

0025 *Removal of Concrete Pavement 21.000

0.000

202-00210  
 

1,554.0021.000

0.00

21.000

SY  

74.00000

0030 Removal of Asphalt Mat 127.800

0.000

202-00220  
 

10,735.20127.800

0.00

127.800

SY  

84.00000

0035 *Removal of Asphalt Mat (Planing) 139,919.500

0.000

202-00240  
 

244,859.13139,919.500

0.00

139,919.500

SY  

1.75000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

1.15000

0045 *Removal of Pavement Marking (12 Inch) 250.000

0.000

202-00254  
 

287.50250.000

0.00

250.000

SF  

1.15000

0050 *Removal of Ground Sign 2.000

9.000

202-00810  
 

2,200.0011.000

1,800.00

11.000

EACH

200.00000

0055 *Removal of Sign Panel 30.000

55.000

202-00821  
 

2,465.0085.000

1,595.00

85.000

EACH

29.00000
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PCN: 21790-BID    ESTIMATE RUN 09/18/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Traffic Signal Head 0.000

8.000

202-00831  
 

3,320.008.000

3,320.00

8.000

EACH

415.00000

0065 *Removal of Pedestrian Push Button 0.000

3.000

202-00860  
 

153.003.000

153.00

3.000

EACH

51.00000

0070 *Clean Valve Box 0.000

40.000

202-04005  
 

3,480.0040.000

3,480.00

40.000

EACH

87.00000

0075 *Clean Inlet 0.000

72.000

202-04010  
 

14,040.0072.000

14,040.00

72.000

EACH

195.00000

0080 *Unsuitable Material 50.500

0.000

203-00050  
 

8,585.0050.500

0.00

50.500

CY  

170.00000

0085 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

225.00000

0090 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.00000

0095 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

0100 *Storm Drain Inlet Protection (Type I) 582.000

0.000

208-00051  
 

4,801.50582.000

0.00

582.000

LF  

8.25000

0105 *Storm Drain Inlet Protection (Type II) 9.000

0.000

208-00052  
 

531.009.000

0.00

10.000

LF  

59.00000

0110 Removal and Disposal of Sediment (Labor) 7.000

4.000

208-00103  
 

1,430.0011.000

520.00

11.000

HOUR

130.00000
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PCN: 21790-BID    ESTIMATE RUN 09/18/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 4.000

6.000

208-00105  
 

2,250.0010.000

1,350.00

10.000

HOUR

225.00000

0120 Sweeping (Sediment Removal) 10.000

4.000

208-00106  
 

2,170.0014.000

620.00

14.000

HOUR

155.00000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

130.00000

0130 Erosion Control Management 1.000

4.000

208-00207  
 

875.005.000

700.00

5.000

DAY 

175.00000

0135 *Reset Ground Sign 0.000

3.000

210-00810  
 

1,620.003.000

1,620.00

3.000

EACH

540.00000

0140 *Reset Sign Panel 1.000

0.000

210-00815  
 

38.001.000

0.00

1.000

EACH

38.00000

0145 *Reset Sprinkler Head 0.000

0.000

210-01700  
 

0.000.000

0.00

0.000

EACH

115.00000

0150 Adjust Manhole 96.000

50.000

210-04010  
 

113,150.00146.000

38,750.00

146.000

EACH

775.00000

0155 Adjust Valve Box 56.000

33.000

210-04050  
 

54,735.0089.000

20,295.00

89.000

EACH

615.00000

0160 *Seeding (Native) 0.000

0.010

212-00006  
 

750.000.010

750.00

0.010

ACRE

75,000.00000

0165 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

47,000.00000
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PCN: 21790-BID    ESTIMATE RUN 09/18/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

3.75000

0175 *Wildlife Biologist 83.000

0.000

240-00000  
 

8,715.0083.000

0.00

83.000

HOUR

105.00000

0180 *Removal of Nests 5.000

0.000

240-00010  
 

500.005.000

0.00

5.000

HOUR

100.00000

0185 *Aggregate Base Course (Class 6) 91.460

0.000

304-06000  
 

8,231.4091.460

0.00

91.460

TON 

90.00000

0190 Hot Mix Asphalt (Patching) (Asphalt) 94.650

0.000

403-00720  
 

13,724.2594.650

0.00

94.650

TON 

145.00000

0195 *Stone Matrix Asphalt (Fibers)(Asphalt) 15,378.900

0.000

403-09221  
 

1,584,026.7015,378.900

0.00

15,378.900

TON 

103.00000

0200 Emulsified Asphalt (Slow-Setting) 7,891.000

0.000

411-10255  
 

23,673.007,891.000

0.00

7,891.000

GAL 

3.00000

0205 *Concrete Pavement (Patching) 63.000

0.000

412-00190  
 

15,435.0063.000

0.00

63.000

SY  

245.00000

0210 *Concrete Sidewalk (6 Inch) 121.000

0.000

608-00006  
 

12,342.00121.000

0.00

121.000

SY  

102.00000

0215 *Concrete Curb Ramp 356.000

0.000

608-00010  
 

84,728.00356.000

0.00

356.000

SY  

238.00000

0220 *Curb and Gutter Type 2 (Section II-B) 399.000

0.000

609-21020  
 

16,758.00399.000

0.00

399.000

LF  

42.00000
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PCN: 21790-BID    ESTIMATE RUN 09/18/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Delineator (Type I) 0.000

42.000

612-00001  
 

1,596.0042.000

1,596.00

42.000

EACH

38.00000

0230 *Delineator (Type II) 0.000

26.000

612-00002  
 

1,014.0026.000

1,014.00

26.000

EACH

39.00000

0235 *Delineator (Type III) 0.000

48.000

612-00003  
 

1,968.0048.000

1,968.00

48.000

EACH

41.00000

0240 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

0.000

LF  

64.00000

0245 *Type One Pull Box 0.000

1.000

613-07001  
 

2,350.001.000

2,350.00

1.000

EACH

2,350.00000

0250 *Wiring 0.000

1.000

613-10000  
 

3,200.001.000

3,200.00

1.000

L S 

3,200.00000

0255 *Sign Panel (Class I) 155.190

203.810

614-00011  
 

7,898.00359.000

4,483.82

359.000

SF  

22.00000

0260 *Sign Panel (Class II) 118.000

204.000

614-00012  
 

7,728.00322.000

4,896.00

322.000

SF  

24.00000

0265 *Steel Sign Post (U-2) 12.000

18.000

614-00200  
 

300.0030.000

180.00

42.000

LF  

10.00000

0270 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

15.000

614-01583  
 

10,875.0015.000

10,875.00

15.000

EACH

725.00000

0275 *Pedestrian Signal Face (16) (Countdown) 0.000

8.000

614-70150  
 

5,960.008.000

5,960.00

8.000

EACH

745.00000
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PCN: 21790-BID    ESTIMATE RUN 09/18/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pedestrian Push Button 0.000

3.000

614-72860  
 

975.003.000

975.00

3.000

EACH

325.00000

0285 *Traffic Signal Vehicle Detector (Special) 0.000

1.000

614-72885  
 

14,500.001.000

14,500.00

1.000

EACH

14,500.00000

0290 *Construction Surveying (Hourly) 28.000

11.500

625-00001  
 

8,492.5039.500

2,472.50

39.500

HOUR

215.00000

0295 *Mobilization 1.000

0.000

626-00000  
 

245,000.001.000

0.00

1.000

L S 

245,000.00000

0300 *Public Information Management (Tier IV) 115.000

34.000

626-01114  
 

8,195.00149.000

1,870.00

149.000

DAY 

55.00000

0305 *Modified Epoxy Pavement Marking(Inlaid) 0.000

246.000

627-00009  
 

24,846.00246.000

24,846.00

246.000

GAL 

101.00000

0310 *Pavement Marking Paint (High Build) 777.250

9.000

627-00013  
 

28,305.00786.250

324.00

786.250

GAL 

36.00000

0315 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

4,454.000

627-01010  
 

71,264.004,454.000

71,264.00

4,454.000

SF  

16.00000

0320 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

1,146.000

776.000

627-30405  
 

40,362.001,922.000

16,296.00

1,922.000

SF  

21.00000

0325 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

825.000

627-30408  
 

24,750.00825.000

24,750.00

825.000

SF  

30.00000

0330 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

3,369.000

2,076.000

627-30410  
 

62,617.505,445.000

23,874.00

5,445.000

SF  

11.50000
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PCN: 21790-BID    ESTIMATE RUN 09/18/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Adjust Monument Box 5.000

3.000

629-01210  
 

4,400.008.000

1,650.00

8.000

EACH

550.00000

0340 *Flagging 212.250

0.000

630-00000  
 

7,428.75212.250

0.00

212.250

HOUR

35.00000

0345 *Uniformed Traffic Control 615.750

186.000

630-00003  
 

80,175.00801.750

18,600.00

801.750

HOUR

100.00000

0350 *Traffic Control Vehicle 3.600

0.400

630-00004  
 

18,800.004.000

1,880.00

4.000

EACH

4,700.00000

0355 *Traffic Control Inspection 29.000

9.000

630-00007  
 

6,650.0038.000

1,575.00

38.000

DAY 

175.00000

0360 *Traffic Control Management 39.000

23.000

630-00012  
 

86,800.0062.000

32,200.00

62.000

DAY 

1,400.00000

0365 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

1,150.00000

0370 *Barricade (Type 3 M-A) (Temporary) 13.500

1.500

630-80335  
 

1,725.0015.000

172.50

15.000

EACH

115.00000

0375 *Pedestrian Barricade (ADA) 64.800

7.200

630-80340  
 

4,176.0072.000

417.60

72.000

LF  

58.00000

0380 *Construction Traffic Sign (Panel Size A) 80.100

8.900

630-80341  
 

10,235.0089.000

1,023.50

89.000

EACH

115.00000

0385 *Construction Traffic Sign (Panel Size B) 157.500

17.500

630-80342  
 

20,475.00175.000

2,047.50

175.000

EACH

117.00000
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PCN: 21790-BID    ESTIMATE RUN 09/18/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Construction Traffic Sign (Panel Size C) 5.400

0.600

630-80343  
 

702.006.000

70.20

6.000

EACH

117.00000

0395 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

18,600.004.000

1,860.00

4.000

EACH

4,650.00000

0400 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

7.200

0.800

630-80358  
 

18,400.008.000

1,840.00

8.000

EACH

2,300.00000

0405 *Drum Channelizing Device 28.800

3.200

630-80360  
 

1,504.0032.000

150.40

32.000

EACH

47.00000

0410 *Traffic Cone 463.500

51.500

630-80380  
 

5,665.00515.000

566.50

515.000

EACH

11.00000

0415 *Mobile Attenuator 13.000

23.000

630-85041  
 

20,700.0036.000

13,225.00

36.000

DAY 

575.00000

0420 Night Work Lighting 1.000

0.000

632-00000  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0430 F/A Asphalt Pavement Incentive 0.000

-2,827.160

700-70012  
 

-2,827.16-2,827.160

-2,827.16

-2,827.160

F A 

1.00000

0435 F/A Fuel Cost Adjustment -32,227.320

0.000

700-70016  
 

-32,227.32-32,227.320

0.00

-32,227.320

F A 

1.00000

0440 F/A Roadway Smoothness Incentive 0.000

11,005.590

700-70018  
 

11,005.5911,005.590

11,005.59

11,005.590

F A 

1.00000
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PCN: 21790-BID    ESTIMATE RUN 09/18/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Asphalt Cement Cost Adjustment -81,236.460

0.000

700-70019  
 

-81,236.46-81,236.460

0.00

-81,236.460

F A 

1.00000

0450 F/A On-The-Job Trainee 3,150.000

0.000

700-70023  
 

3,150.003,150.000

0.00

3,150.000

F A 

1.00000

0455 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Adjust Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0470 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0480 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000

0500 Added Item (Dollar)/ Price Reduction ABC (Class 6) -910.980

9.000

900-00006  
 

-901.98-901.980

9.00

-901.980

DOL 

1.00000

CAT 3,058,657.10393,892.953,208,836.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Office (Class 2) 1.000

0.000

620-00002  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000
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PCN: 21790-BID    ESTIMATE RUN 09/18/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:15

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0495 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 64,500.000.0064,500.00CURRENT AMT0400 $ $ $

$ 3,123,157.10393,892.95$3,273,336.10$CURRENT AMTPROJECT TOTAL


